Town of Enfield A
WPCF Upgrade .|

WOODARD

Weekly Construction Update October 23, 2018 SCURRAN

Enfield WWTF Upgrades
CWF #671 Project #227363.08
Work Completed to 10/19/2018
Excavation for and installation of the infiltration structure

Pour centerwell for gravity thickener #2
Install thickened sludge line

Electrical demolition in the incinerator area
Work Planned for 10/22/2018 to 10/26/2018
 Continue to install thickened sludge line
» Form and pour distribution box slab
« Set trench box and core drill pipe penetrations in the Operations Building
» Continue electrical demolition in the incinerator area

Next weekly meeting 10/30/18
Next monthly meeting (Town Hall) 11/13/18
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COMMITMENT & INTEGRITY DRIVE RESULTS woodardcurran.com



